

Khidmat Proposal Form

Section 1: Metadata

1.1. Project Information

Title: Development of a Database Management System	
Start: June 2024	End: August 2024

1.2. Student(s) Information

Name: Eman Fatima	ID: 08595
Cell: 0336-8903932	Batch: 2026
Name: Fakeha Faisal	ID: 08288
Cell: 0321-8776250	Batch: 2026
Name: Muhammad Ibad Nadeem	ID: 08440
Cell: 0305-2505689	Batch: 2026

1.3. Client Information

Organization Name: The Paws Rescue	Contact: (+92) 330 2580030	
Address: Next Street to Adam jee Coaching Center, Shahra-E- Ayesha, Faisal Cantonment, Karachi, Karachi City, Sindh		
Supervisor: Anum Rafiq / Ahmed Bilal	Cell: (+92) 3357466219	
Email: info@thepawsrescue.com		



Khidmat Proposal Form

Section 2: The Project

2.1. Project Description:

A Shelter Management System (SMS) for *Paws Rescue* shelter will be an integrated software solution designed to streamline the operations of animal rescue and care facilities. This system encompasses various modules to handle critical aspects of shelter management, including treatment logs, monitoring, inventory management, and patient data. The goal of implementing the SMS is to enhance the efficiency, accuracy, and effectiveness of shelter operations, ensuring the well-being of the animals and the smooth functioning of the facility.

2.2. Expected Deliverables:

Implementing a Shelter Management System (SMS) at *Paws Rescue* cat shelter is anticipated to bring about significant improvements in various aspects of shelter operations and animal care. The expected outcomes at the end of the project include the implementation of a Shelter Management System, to lead to substantial improvements in animal health and welfare, operational efficiency, resource management, and overall shelter effectiveness. These outcomes not only benefit the cats in care but also enhance the shelter's ability to fulfill its mission of rescuing, rehabilitating, and rehoming cats.

The following links are the working prototypes of the expected solutions along with its report.

Cats Data

Transactions

Paw Rescue Dashboard

2.3. Planned Schedule:

To develop and implement the Shelter Management System (SMS) at *Paws Rescue* here's a timeline for completing the project within three months starting from June,2024 to August,2024.

• June: Planning and Requirement Gathering

- Making initial screens and ERD
- Setting up MYSQL and making a dummy Database
- Establish Database Connectivity (consisting of dummy data) with Streamlit
- First Official Meeting between the stakeholders and developers to discuss the changes required in the screens and ERD

<u>Note:</u> Using dummy data to demonstrate how form functionalities in Streamlit would reflect changes in the SQL Server database

• July: Customization, Configuration, and Data Migration

- Implementing changes to the screens and ERD as suggested after the meeting
- o Creating a new Database with real data
- Establish Database Connectivity (consisting of real data) with Streamlit
- Discussing the progress with the stakeholders

• August: Testing, Training, and Go-Live

- Making final adjustments to the screens
- Ensuring the forms work as expected
- Getting everything checked by both the stakeholders and internal supervisor
- o Conduct security checks with the internal supervisor's help
- o Deploying the Database Online
- Training the stakeholders how to use the program

Note that the above mentioned timeline is tentative and it may amend according to the requirements and availability of developers.



Khidmat Proposal Form

2.4. Modus Operandi:

The mode of operations can be both physical and online. Students can visit the site of *Paws Rescue*; whenever required and also can work remotely. The supervisor will remain connected with students via online means of communication and will foster the queries as per the need, a monthly or bi-monthly physical meeting will also be catered to review the progress.

2.5. Comments:

The students/project developers shall maintain the confidentiality of all sensitive information related to *Paws Rescue*, its operations, inventory and the cats in its care while or after the development and implementation of Shelter Management System (SMS).

Eman Fatima, Fakeha Faisal, Muhammad Ibad Nadeem

Karachi, 20th May 2024
Location and date

Names and signatures of students

Anum Rafiq

Karachi, 20th May 2024
Location and date

Name and signature of external supervisor

Professor Qasim Pasta

Name and signature of internal supervisor

Karachi, 20th May 2024

Location and date